
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                    
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified  

Media 
E – Electronic                            H - Hardcopy 
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TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 
5.  
Purchase 
Order: 

6.  Title: Tank Farm Gas and Vapor Sampling 
System 

7.  Vendor Name: 

281565     

8.  Responsible Person: Brandon Vazquez 9.  Project No.:  10.  Date: 7/30/2015 
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12.  
Specification 

13.  SOW 
Section 
Number 

14.  Description 
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17.  When Required 

18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001  N/A 3.1 
Report of Mockup Testing 

APP PP Prior to Conceptual 

Design 

   1/0 

002  N/A 3.1 System Design 

Documentation  
APP PT Prior to Factory 

Acceptance Testing 

   1/0 

003  N/A 3.1 
System Drawing Package 

APP PT Prior to Factory 

Acceptance Testing  

   1/0 

004  N/A 3.0 

(See Spec) 

System O&M Manual + Spare 

Parts List 
APP P Prior to Final Payment    1/0 

005  N/A 3.3 

(See Spec) 
Test Plan Document 

APP PT Prior to Factory 

Acceptance Testing 

   1/0 

006  N/A 3.3 Factory Acceptance Test 

Procedure 
APP PT Prior to Factory 

Acceptance Testing 

   1/0 

007  N/A 3.3 Factory Acceptance Test 

Report 
APP P Prior to Final Payment    1/0 

008           / 

009           / 
 

 


